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 QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending June 30, 2009 
 
Cooperative Agreement Number: H8R07060001 
Task Agreement Number: J8R07060012 
 
Monitoring and Evaluation of Sensitive Wildlife at  
Lake Mead National Recreation Area 
 
Executive Summary 
 
Project 1. Relict Leopard Frog Monitoring, Management, and Research 
 All milestones and deliverables associated with the MSHCP project are on schedule 
 Translocation field season has been completed 
 Spring monitoring surveys have been completed  
 Dana Drake, UNLV Research Assistant,  has left the project  
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 All MSHCP milestones and deliverables are on schedule 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 The MSHCP projects are on schedule for all milestones and deliverables  
 Peregrine falcon monitoring of breeding activities are ongoing and are nearing completion 
 Method testing of active survey methodology has been completed 
 Stacy Crowe was hired under part-time contract to assist with habitat modeling 
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 Project is on schedule for all associated MSHCP milestones and deliverable 
 Thrasher habitat modeling completed     
 Completed compilation of historical location data for targeted songbird species 
 Geodatabase created for data associated with targeted songbird surveys 
 Field surveys initiated for targeted species at historical sites 
 Field surveys conducted for intensive area searches 
Project 5. Desert Tortoise Monitoring and Management.  
 Efforts for this project have been completed under this task agreement (as modified) 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 Twenty-four surveys were conducted on eight intensively monitored sites on Lakes Mead 
and Mohave 
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development. 
 Data processing and field components were previously completed for this project 
 
Program Activities 
 
The task agreement was awarded to the University of Nevada, Las Vegas (UNLV) on October 1, 
2006.  Research, monitoring, and management activities are conducted primarily by UNLV Public 
Lands Institute (PLI) employees.  During the quarter ending on June 30, 2009, activities that have 
occurred toward meeting actions in the statement of work are described below.  
 
Note that several of the projects cover agreements between Clark County and Lake Mead National 
Recreation Area (LAME) under the Multiple Species Habitat Conservation Plan (MSHCP).  To 
assist the NPS with reporting requirements and in consultation with Mr. Ross Haley (Task 
Agreement ATR) and Mr. Kent Turner (LAME Resource Management Chief), the format for 
reporting on several of these projects has been modified to match Clark County quarterly report 
requirements.     
 
Hiring and Student Opportunities 
 
Dana Drake, research assistant, working on the Relict Leopard Frog project has left employment 
under this task agreement.  We have continued funding a graduate student part-time (10% effort) to 
assist with the Relict Leopard Frog surveys.  We have continued an hourly contract for an 
undergraduate student to assist part-time mostly on songbird surveys and data entry.  This quarter, 
we contacted Stacy Crowe to work part-time on modeling efforts for Peregrine Falcons.  
 
 
Project 1. Relict Leopard Frog Monitoring, Management and Research 
 
The MSHCP project titled ‘Relict Leopard Frog Monitoring and Management’ (2005-NPS-476-P) 
was initiated on September 4, 2007.  The following information has been formatted to meet Clark 
County quarterly report requirements.  
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project.  All milestones and deliverables for this 
quarter have been accomplished as summarized below.  
 
Milestone 12. End of Translocation Program Field Season 
 
The translocation program was completed this quarter early.  Tadpoles and frogs reared from 
partial egg masses collected in the Black Canyon this season were released at five existing 
translocation sites.  
 
Deliverable 14. Quarterly Progress Report 
 
A quarterly report summarizing efforts through March 31, 2009 was submitted to Clark 
County. 
 
Deliverable 15.  Host Relict Leopard Frog Meeting 
 
The Relict Leopard Frog Conservation Team (RLFCT) meeting was hosted by the National 
Park Service at their Boulder City facility on April 22, 2009. 
 
Deliverable 17.  Biennium Progress Summary Report 
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A Biennium Progress Summary Report was submitted to Clark County this quarter.  
  
Other activities 
 
Spring field surveys were completed this quarter and assistance was provided for continued 
efforts to provide mark-recapture estimates at one site.  
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
None.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 14 quarters (some partial) that constitute this project and 8 have been 
completed; therefore, approximately 57% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
Identification of appropriate translocation sites within the Potential Management Zone for the 
Relict Leopard Frog has been a continuing challenge because of the limited availability of 
appropriate sites.  Coordination and collaboration through the RLFCT with cosignatory state 
and federal agencies to the Conservation Assessment Strategy is continuing.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly report (Deliverable 14) 
2. Tadpoles for translocation efforts (Milestone 10, 12).  
3. Field observations on the status of natural and experimental populations (Milestone 11) 
4. A meeting and notes of the Relict Leopard Frog Conservation Team (Deliverable 13) 
5. A Biennium Progress Summary Report (Deliverable 17) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Milestone 1.   Contract Award and Mobilization:  completed 
Milestone 2.   Project Kick-off and Training Meeting:  completed 
Milestone 3.   Start of Coordination of Habitat Management Activities: completed 
Milestone 4.   Start of Collaboration and Oversight of Population Estimation at Targeted 
 Springs:  completed 
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
3
Milestone 5.   Start of Assessment and Coordination of Compliance for Future 
 Translocation Sites: completed (progress continuing) 
Milestone 6.    Start of Translocation Program (2008) Field Season: completed  
Milestone 7.    Start of (2008) Monitoring Survey Field Season: completed 
Milestone 8.    End of (2008) Translocation Program Field Season: completed 
Milestone 9.  End of (2008) Monitoring Survey Field Season: completed 
Milestone 10.   Start of Translocation Program (2009) Field Season: completed 
Milestone 11.   Start of (2009) Monitoring Survey Field Season: completed 
Milestone 12.  End of Translocation Program Field Season: completed 
Milestones13– 21:   Pending  
 
Deliverable 1.  Quarterly Progress Report:  completed 
Deliverable 2.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Progress Report:  completed 
Deliverable 5.   Quarterly Progress Report:  completed 
Deliverable 6.  Quarterly Progress Report:  completed 
Deliverable 7.  Quarterly Progress Report:  completed 
Deliverable 8.  Host RLFCT meeting: completed  
Deliverable 9:   Written Annual Report to RLFCT of Conservation Actions: completed 
Deliverable 10:  Annual Project Review Presentation: completed 
Deliverable 11:   Quarterly Progress Report:  completed 
Deliverable 12:   GIS and Data Transfer to County: completed 
Deliverable 13:   Annual Work Plan and Detailed Timeline: completed 
Deliverable 14:  Quarterly Progress Report:  completed 
Deliverable 15:   Host Relict Leopard Frog Meeting: completed 
Deliverable 16:  Quarterly Progress Report: pending  
Deliverable 17:  Biennium Progress Summary Report: completed  
Deliverable 18–34: Pending  
 
 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 
A summary of products for this project as described in the task agreement are provided below. The 
milestones and deliverables described for this project are associated with the MSHCP projects 
titled, ‘Bald Eagle Monitoring’ (2005-NPS-476-P) and the associated project ‘Bald Eagle 
Modeling’ (2005-NPS-609B-P).  These projects were initiated on January 2, 2008.  The following 
information has been formatted to match the quarterly report requirements of the Clark County 
MSHCP.      
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for the project, Bald Eagle Monitoring.  Also included herein 
is reporting on milestones and deliverables for the associated project, Bald Eagle Modeling 
(2005-NPS-609B-P).  All milestones and deliverables scheduled for this quarter have been 
accomplished, as summarized below.  
 
Deliverable 10. Quarterly Progress Report 
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A quarterly report summarizing efforts for the period ending on March 31, 2009 was submitted 
to Clark County. 
 
Deliverable 11. Biennium Project Summary Report 
 
A Biennium Project Summary Report was submitted to Clark County this quarter.   
 
Other.   
 
We began work this quarter to summarize data for the final report on the winter counts.    
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered during this quarter.  
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 12 quarters, and 6 quarters have been completed; therefore, 
approximately 50% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly Progress Report (Deliverable 10). 
2. Biennium Project Summary Report (Deliverable 11). 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
For Project, 2005-NPS-540-P 
 
Milestone 1.   Contract Awards and Mobilization: completed  
Milestone 2.    Project Kickoff & Training Meeting: completed  
Milestone 3.    Conduct 2008 Bald Eagle Count: completed 
Milestone 4. Conduct 2009 Bald Eagle Count: completed 
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
5
Milestone 5.   Not initiated 
 
Deliverable 1.   Work Plan: completed 
Deliverable 2.   Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Report: completed 
Deliverable 5.     Quarterly Report: completed 
Deliverable 6.  Quarterly Report: completed 
Deliverable 7. Annual Project Data (2008 Data): completed 
Deliverable 8.  Annual Project Review and Presentation: completed 
Deliverable 9.  Quarterly Report: completed 
Deliverable 10.  Quarterly Report: completed 
Deliverable 11. Biennium Project Summary Report: completed 
Deliverable 12. Quarterly Progress Report: in progress 
Deliverable 13–25:  Pending 
 
For Project, 2005-NPS-609B-P 
 
Milestone 1.    Contract Awards and Mobilization: completed  
Milestone 2:    Not initiated 
 
Deliverable 1.    Detailed Timeline: completed 
Deliverable 2.    Data Management Plan: completed 
Deliverable 3.  Annual Project Data Transfer: completed 
Deliverable 5.  Habitat Suitability Model: in progress 
Deliverable 6.  Habitat Suitability Map: in progress 
Deliverable 8.  Verbal Report (if requested): completed 
Deliverable 4,7:   Not initiated 
 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 
The MSHCP projects titled ‘Peregrine Falcon Monitoring and Evaluation (Falco peregrinus)’ 
(2005-NPS-475-P) and the associated project ‘Peregrine Falcon Modeling’ (2005-NPS-609C-P) 
were initiated on March 3, 2008.  The following information has been formatted to meet Clark 
County quarterly report requirements. 
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project and covers actions conducted on the associated 
project, 2005-NPS-609C-P, which covers technical aspects of this project.  All deliverables for 
this quarter were accomplished, as summarized below.   
 
Deliverable 10.  Quarterly Progress Report 
 
A report for the quarterly period ending on March 31, 2009 was submitted to Clark County.  
 
Deliverable 11.  Biennium Project Summary Report 
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A Biennium Project Summary Report was submitted to Clark County this quarter.  
 
Other.   
 
Monitoring of peregrine territories during the breeding season was begun the previous quarter 
and has continued throughout this quarter. Development of a quick survey method was 
concluded this quarter.    
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter. 
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 9 quarters (some partial) that constitute this project and 6 quarters 
have been completed; therefore, approximately 67% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen. 
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.   
 
QUESTION 7:  What was produced during the reporting period? 
 
1. A quarterly report (Deliverable 10) 
2. Observations on reproductive efforts at known peregrine breeding sites and assessments of 
breeding success during 2009 (Milestone 5). 
3. Exploratory surveys for territories at numerous sites. 
 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project, 2005-NPS-475-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2.  Project Kick-off and Training Meeting:  completed 
Milestone 3.  Begin Peregrine Falcon Monitoring:  completed 
Milestone 4.   Complete Peregrine Falcon Monitoring:  completed 
Milestone 5. Begin Peregrine Falcon Monitoring: completed  
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Milestones 6-7: Pending 
 
Deliverable 1.  Quarterly Progress Report: completed 
Deliverable 2.  Annual Work Plan: completed  
Deliverable 3. Detailed Timeline: completed 
Deliverable 4.  Data Management Plan: completed 
Deliverable 5. Quarterly Progress Report: completed 
Deliverable 6. Quarterly Progress Report: completed 
Deliverable 7. Annual Project Review Presentation: completed 
Deliverable 8. Quarterly Progress Report:  completed 
Deliverable 9. Annual Project Data: completed 
Deliverable 10. Quarterly Progress Report: completed 
Deliverable 11. Biennium Project Summary Report: completed 
Deliverable 12. Quarterly Progress Report: in progress 
Deliverable 13-21: Pending 
 
Project, 2005-NPS-609C-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2:   Pending 
 
Deliverable 1.  Detailed Timeline: completed 
Deliverable 2.  Data Management Plan: completed 
Deliverable 3. Draft Conceptual Model: completed 
Deliverable 4. Annual Project Data: completed 
Deliverable 6. Oral Report: completed 
Deliverable 5,7-10: Pending 
 
 
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 
The following information summarizes efforts under the MSHCP projects titled ‘Historical and 
Current Assessment of Six Covered and Three Evaluation Bird Species’ (2005-NPS-542-P) and the 
associated project ‘Conceptual and Habitat Models for Six Covered and Three Evaluation Bird 
Species’ (2005-NPS-609A-P).  The information has been formatted to match the quarterly report 
requirements of the Clark County MSHCP. 
 
QUESTION 1:  What did you accomplish during this reporting period?  How did these 
accomplishments help you reach the goal of your project?  If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan submitted for this project.  Also reported here are actions 
conducted on the associated project, 2005-NPS-609A-P that covers technical aspects of the 
overall project.  All milestones and deliverables identified for this quarter have been 
accomplished, as summarized below.  
 
Deliverable 14.  Quarterly Progress Report  
 
A quarterly report summarizing efforts for the period ending on March 31, 2009 was submitted 
to Clark County. 
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Deliverable 15. Biennium Project Summary Report  
 
A biennium project summary report was submitted to Clark County this quarter.   
 
Milestone 6. Begin Targeted Surveys (2009 season) 
 
We completed historical location data mining (work associated with M3 and M12) last quarter, 
and these data are being used for our targeted field surveys.  As part of this assessment, an 
ESRI geodatabase was created for storing spatial records and attributes related to the historical 
observation locations and data associated with the targeted surveys.  The georeferenced 
observations are being used to provide not only the best estimate of the historic location when 
performing targeted surveys, but also in conjunction with an estimated zone of accuracy to 
filter meaningful locations to survey.   
 
Milestone 7.  Begin Intensive Area Surveys (2009 season) 
 
Intensive bird surveys at four sites in and around Lake Mead NRA began in mid-April.  To 
date nine surveys have been conducted at each of the four survey sites, for a total of 36 
surveys.  Data from the surveys is currently being entered into databases, and a quality 
assurance of these data will be conducted next quarter.   
 
Activities associated with Project 2005-NPS-609A-P 
 
Efforts continue on the habitat-modeling portion of this project. Final habitat suitability models 
and maps were completed for the Le Conte’s thrashers.     
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered. 
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 13 quarters, 7 quarters have been completed; therefore, by this 
assessment approximately 54% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
9
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Observation data from Intensive Area Surveys 2009 (Milestone7) 
2. Observation data from targeted  surveys associated with historical locations (Milestones 8) 
3. Quarterly Progress Report (Deliverable 14) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project 2005-NPS-542-P 
 
Milestone 1.   Contract Award and Mobilization:  completed 
Milestone 2.   Project Kickoff & Training Meeting: completed 
Milestone 3.   Begin Review and Compilation of Historical Data: completed 
Milestone 4.    Begin Intensive Area Surveys: completed 
Milestone 5.        Complete Intensive Area Surveys (2008 season): completed 
Milestone 6 .  Begin Targeted Surveys (2009 season):  completed 
Milestone 7.     Begin Intensive Area Surveys (2009 season): completed 
Milestone 8.    Complete Targeted Surveys (2009 season): in progress 
Milestone 9.  Complete Intensive Area Surveys (2009 season): in progress 
Milestone 10-15:  Not initiated 
 
Deliverable 1.   Annual Work Plan & Detailed Timeline: completed 
Deliverable 2.   Data Management Plan: completed 
Deliverable 3.   Quarterly Progress Report: completed 
Deliverable 4.    Draft Detailed Field Study Design and Protocol: completed 
Deliverable 5.    Final Detailed Field Study Design and Protocol: completed 
Deliverable 6.   Quarterly Progress Report: completed 
Deliverable 7.      Quarterly Progress Report: completed 
Deliverable 8.  Annual Project Review and Presentation: completed 
Deliverable 9.           Quarterly Progress Report: completed 
Deliverable 10.  Written and Oral Reports: completed 
Deliverable 11.  Quarterly Progress Report: completed 
Deliverable 12.   GIS and Data Transfer: completed 
Deliverable 13.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 14.   Quarterly Progress Report: completed 
Deliverable 15.  Biennium Project Summary: completed 
Deliverable 16.   Quarterly Progress Report: in progress 
Deliverable 17-30:  Not initiated 
 
Project 2005-NPS-609A-P 
 
Deliverable.  Data Management Plan: completed 
Deliverable.  Verbal Report (if requested): completed 
Deliverable.  Annual Bird Expert Team Meeting: completed 
Deliverable.  Annual Report: completed 
Deliverable    Draft Conceptual Models: in progress 
Deliverable   Draft Habitat Suitability Models: in progress 
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Project 5. Desert Tortoise Monitoring and Management 
 
Deliverables and reporting for compliance monitoring described for Phase I of the task agreement 
have been completed.  No other activity for this project is planned under the task agreement (as 
modified).  
 
 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 
The following information summarizes products as described in the task agreement.  This is not an 
MSHCP project, thus the information herein is not presented in the format associated with those 
reporting requirements. 
 
Monthly inventory and monitoring surveys – Ongoing monthly surveys were conducted on 
the regular eight intensively monitored sites on Lakes Mead and Mohave throughout the 
quarter with a total of 24 surveys completed (Table 1).  All data collected during these surveys 
were entered into a database and have been shared with the GBBO.  Although present in small 
numbers early in the season, no breeding evidence from Snowy Plovers was detected at either 
of the previous breeding areas. 
 
Table 1. Survey sites and numbers of surveys conducted for aquatic and shorebirds on Lakes 
Mead and Mohave since March 2004 and during the current quarter. 
 
 Number of Surveys 
Lake and Site Mar. 04 – Mar. 09 Mar. 09 – Jun. 09 
Lake Mead   
Las Vegas Bay     64 3 
Muddy River 62 3 
Virgin River 62 3 
Grand Wash 44 3 
Bonelli Bay 12 0 
Misc. sites 13 0 
Lake Mohave   
Arizona Bay 62 3 
Nevada Bay 62 3 
Willow Beach 59 3 
Black Canyon 15 3 
Misc. sites 15 0 
Total 470 24 
 
Water Grab samples – No water samples were requested this quarter.  
 
 
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development  
 
Major elements of this project in the form of data retrieval, data management, and associated field 
efforts, have been completed.  No requests for additional efforts on this project were made this 
quarter.   
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Other Activities Conducted Under or Associated With the Task Agreement  
 
Personnel Development – 
 
Ms. Fletcher completed her M.S. degree program his quarter with the School of Life Sciences, 
UNLV.   
 
Mr. Barnes finished his second semester in May as a graduate student with the School of Live 
Science at UNLV.  He also assisted a raptor specialist, Mr. Gene Jacobs, during personal time 
on May 31-June 6, 2009.  The work was part of an ongoing study of breeding Red-shouldered 
Hawks and American Kestrels in central Wisconsin.  
 
Technical Assistance and Regional Coordination –  
 
At the request of Mr. Turner, data were compiled and slides were prepared for the SCOP 
Boulder Basin Adaptive Management Program meeting on June 22, 2009.  The data constituted 
a summary of aquatic bird, falcon, and bald eagle monitoring in the area Boulder Basin.  
 
At the request of NDOW, Dr. Jaeger assisted with Armargosa Toad surveys on May 11-13, 
2009.  
 
Presentations, professional outreach  –  
  
As part of Ms. Fletcher thesis defense, she presented publically to a fully packed room at 
UNLV which included numerous regional resource managers.  The title of her hour-long 
presentation: Predicting the Occurrence of Elusive Species: a Multi-model Approach to 
Assessing Habitat Selection of Thrashers.  Thesis defense, April 15, 2009. University of 
Nevada, Las Vegas.   The reference for her thesis follows:  
 
Fletcher, M. D. 2009.  Master’s Thesis:  Distribution and Site Selection of Le Conte’s and 
Crissal Thrashers in the Mojave Desert: a Multi-Model Approach. School of Life Sciences 
University of Nevada, Las Vegas. 
 
Submitted by: 
                                             07/1/2009 
Margaret N. Rees, Project Administrator  Date 
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